

# DRAFT

## Version 2

### Colusa Subbasin Groundwater Sustainability Agency Critical Path

Key:

Memorandum of Agreement (MOA) Steps
Joint Powers Agreement (JPA) Steps
Groundwater Sustainability Agency (GSA) Notice Steps

Note: All dates assume the first day of a week in that month. This does not presume each date is the actual date that an action will occur.

9 Jan	Review and reconcile final MOA comments and submit MOU to governing bodies for ratification
23 Jan	Begin work on preliminary draft JPA <ul style="list-style-type: none"><li>• Begin Membership and Governance Discussion<ul style="list-style-type: none"><li>○ Membership and Appointments</li><li>○ Voting Structure</li></ul></li></ul>
6 Feb	Continue finalization of Colusa GSA MOA and integrate with Glenn efforts
6 Feb	Continue JPA development <ul style="list-style-type: none"><li>• Funding approaches</li></ul>
23 Feb	Continue JPA development <ul style="list-style-type: none"><li>• Review Draft JPA structure / outline</li><li>• Preliminary Draft Membership and Voting Articles</li><li>• Preliminary Draft Budget and Funding Article</li><li>• Begin work on Governance and Decision-making</li></ul>
6 March	Conduct joint meeting between Glenn and Colusa GSAs to adopt mutual MOA text as final
20 March	Continue JPA development <ul style="list-style-type: none"><li>• Adopt MOA text as Draft Recitals and Principles Articles of JPA</li><li>• Draft Membership and Governance Articles</li><li>• Draft Budget and Funding Article</li><li>• Draft Governance and Decision-making Article</li><li>• Begin Special Projects Article Discussion</li><li>• Begin Liabilities Article Discussion</li></ul>
3 April	Continue JPA development <ul style="list-style-type: none"><li>• Adopt Membership and Governance Articles</li><li>• Adopt Budget and Funding Article</li><li>• Adopt Governance and Decision-making Article</li><li>• Draft Special Projects Article Discussion</li><li>• Draft Liabilities Article Discussion</li></ul>
17 April	Continue JPA development <ul style="list-style-type: none"><li>• Adopt Draft Special Projects Article</li><li>• Adopt Draft Liabilities Article</li><li>• Draft Miscellaneous Provisions Discussion</li><li>• Draft Formation ,Purpose and Powers Discussion</li></ul>
1 May	Review preliminary draft multi-agency GSA notice
15 May	Review draft multi-agency GSA notice and submit to governing bodies for review
29 May	Review draft final multi-agency GSA notice, reconcile issues and submit to governing bodies for ratification
19 June	Finalize multi-agency GSA notice
30 June	Previously noticed GSAs rescind their notices to the State
30 June	Submit final multi-agency GSA notice to State. Begin 90-day review period.